

Communication

Date: 15 March 2026

Team ID: XXXXX

Project Name: Smart Lender – Loan Eligibility Prediction System

Maximum Marks: 1 Mark

Communication Plan

Effective communication was maintained throughout the development of the **Smart Lender – Loan Eligibility Prediction System** by regularly interacting with the project mentor, reviewing project progress, resolving technical issues, and updating project documentation. Since this project was developed individually, communication mainly involved discussions with the mentor and self-monitoring of project milestones.

Communication Schedule

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Project Progress Review	Weekly	Google Meet / Online Meetings	Student & Mentor	Discuss project progress and receive guidance.
2	Technical Issue Discussion	As Needed	WhatsApp / Email	Student & Mentor	Resolve coding, Machine Learning, and Flask-related issues.
3	Documentation Review	Weekly	Microsoft Word / Google Docs	Student	Update project documentation and reports.
4	Project Status Update	Weekly	LMS / Email	Student & Mentor	Share completed work and receive feedback.
5	Final Project Demonstration	Once	Google Meet / Presentation	Student & Mentor	Demonstrate the completed Smart Lender application.

Communication Challenges & Resolutions

S.No	Challenge Faced	Resolution / Action Taken
1	Difficulty integrating the Machine Learning model with the Flask application.	Referred to project documentation, online resources, and mentor guidance to resolve integration issues.
2	Errors during data preprocessing and model training.	Corrected missing values, encoded categorical data, and retrained the model after debugging.

S.No	Challenge Faced	Resolution / Action Taken
3	Managing development and documentation simultaneously.	Created a weekly schedule to complete coding, testing, and documentation in an organized manner.

Communication Summary

The project was developed individually with regular guidance from the project mentor. Weekly progress updates, timely resolution of technical issues, and continuous documentation helped ensure the successful completion of the **Smart Lender – Loan Eligibility Prediction System**. This communication approach supported efficient project execution and timely delivery.